e BIETIA

IMPROVING COMMUNITIES TOGETHER WEEKLY SUMMARY REPORT
Client: Needham DPW Dates: 12/23/2019 to 12/27/2019
Contract: Rosemary Lake Dredging
Contractor: Maverick Construction Co., Inc. Inspector(s) on site:  Caroline Armstrong

WORK COMPLETED THIS WEEK

e Weekly turbidity monitoring conducted on Tuesday and Friday along Rosemary Brook.
e On-going equipment and material mobilization.
e Evaluation of analytical data from lake sediment sampling.

WORK ANTICIPATED FOR NEXT WEEK

o Weekly turbidity monitoring to be conducted along Rosemary Brook.

e Continue construction of access ramp into Lake. On-going construction of staging area.
e Mobilization of excavators.

e Test pitting for Town water pipe location (Pending, date to be determined).

e Maverick to begin working on filtration system.

e On-going equipment procurement and installation.
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Needham DPW
Rosemary Lake Dredging

PHOTOS

Friday (12/27/2019)

Lake bed with staging area in background
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Friday (12/27/2019)

Lake bed
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Needham DPW
Rosemary Lake Dredging

" Friday (12/27/2019)

Lake Outfall
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Needham DPW
Rosemary Lake Dredging
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Tuesday (12/24/2019) Friday (12/27/2019)

Station 1 (Petrini Property) — Turbidity and sediment depth readings taken on Tuesday and Friday.

Tuesday (12/24/2019) o Friday (12/27/2019)

Station 1 (Petrini Property) — Turbidity and sediment depth readings taken on Tuesday and Friday.
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Needham DPW
Rosemary Lake Dredging

Tuesday (12/24/2019) 7 Friday (12/27/2019)

Station 2 (West Street) — Turbidity and sediment depth readings taken on Tuesday and Friday.
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